T Washington State .

" Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/S

C9608 Project Limits CR & IR Line

Staked by Date Work Started Date Work Completed Date

Northline Surveying 8/3/2021

8/2/2021

Calculated by Date Checked by Date Inspector Date

Todd Dellinger Dean A. Long Todd Dellinger 8/3/21

8/6/2021 8/27/2021

OKAY TO PAY: $13,400.00

ILLUMINATION SYSTEM
BID ITEM #24

UNIT: LS

GROUP 2

*** See attached Lump Sum Breakdown.

The lllumination System is 100% complete, therefore this lump sum item is being
completely paid.

]

Lump Sum Breakdowns
thru Est 4.xlIsx
Microsoft Excel
Worksheet

38.2 KB

Item Num [Material Brand Manufacturer Brand RAMS/QPL [Appr/Acc |Basis of Accept
Name/Model Type Name/Model Type |Ref. No. Code
024.08 Other Cree XSP Series RAM-0001.2 (7 / Visual Acceptance per
) Const. Manual 9-1.4C
Replacement LED fixtures
024.08 High Mast Luminaires and ~ [Cooper Lighting 310HV RAM-0011 7 / |Visual Acceptance per
Post Top Luminaires 3 Const. Manual 9-1.4C
Item Item Description Grp |Date Work |Unit JQuantity [Ledger Posted By Checked By Est.
Num Complete Entry No. | |nit. Date Init. Date |[No.
0024 ILLUMINATION SYSTEM 2 8/20/2021 |L.S. | 13,400 078 DAL | 08/27/21 | EK 08/27/21 [ 5
Attachments




DOT Form IP 422-635ER EF
Revised 4/2009



Item 4 - Removing Miscellaneous Traffic Item
L.S. Amount $3,250.00

%

Removing Paint Line
Removing Bike Symbols
Removing Turn Arrows
Removing Flexible Guide Post

Removing Paint Line
Removing Bike Symbols
Removing Turn Arrows
Removing Flexible Guide Post

Amount Complete Amount Due Est. #
$812.50 75.0% $609.38 1
$812.50 75.0% $609.38
$812.50 75.0% $609.38
$812.50 75.0% $609.38

$3,250.00 $2,437.50
%

Amount Complete Amount Due Est. #
$812.50 0.0% $0.00
$812.50 0.0% $0.00
$812.50 0.0% $0.00
$812.50 0.0% $0.00

$3,250.00 $0.00



Total % Total Paid
Complete to Date
75.0% $609.38
75.0% $609.38
75.0% $609.38
75.0% $609.38
$2,437.50
Total % Total Paid
Complete to Date
75.0% $609.38
75.0% $609.38
75.0% $609.38
75.0% $609.38

$2,437.50



Item 23 - Permanent Signing
L.S. Amount $21,300.00

Upon Install
Upon Acceptance

Upon Install
Upon Acceptance

%

Amount Complete Amount Due Est. #
$20,000.00 0.0% $0.00
$1,300.00 0.0% $0.00
$21,300.00 $0.00

%

Amount Complete Amount Due Est. #
$20,000.00 0.0% $0.00
$1,300.00 0.0% $0.00
$21,300.00 $0.00



Total % Total Paid
Complete to Date
0.0% $0.00
0.0% $0.00
$0.00
Total % Total Paid
Complete to Date
0.0% $0.00
0.0% $0.00

$0.00



Item 24 - lllumination System

Install Light Pole
Pole Base

J-Box

Conduit & Wire

Sign Light Disconnect

Install Light Pole
Pole Base

J-Box

Conduit & Wire

Sign Light Disconnect

Bid Amount

$24,000.00
%
Amount Complete Amount Due Est. #
$10,000.00 0.0% $0.00 2
$8,000.00 100.0% $8,000.00
$1,700.00 100.0% $1,700.00
$1,800.00 50.0% $900.00
$2,500.00 0.0% $0.00
$24,000.00 $10,600.00
%
Amount Complete Amount Due Est. #
$10,000.00 100.0% $10,000.00 5
$8,000.00 0.0% $0.00
$1,700.00 0.0% $0.00
$1,800.00 50.0% $900.00
$2,500.00 100.0% $2,500.00
$24,000.00 $13,400.00



Total % Total Paid
Complete to Date
0.0% $0.00
100.0% $8,000.00
100.0% $1,700.00
50.0% $900.00
0.0% $0.00
$10,600.00
Total % Total Paid
Complete to Date
100.0% $10,000.00
100.0% $8,000.00
100.0% $1,700.00
100.0% $1,800.00
100.0% $2,500.00

$24,000.00



Item 25 - Project Temporary Traffic Control
L.S. Amount $50,600.00

Amount Working Days
$50,600.00 30
%
Amount Days Complete Amount Due
$50,600.00 12 40.00% $20,240.00
%
Amount Days Complete Amount Due
$50,600.00 18 60.00% $30,360.00



Amount Due

$1,686.67
Total % Total Paid
Est. # Complete to Date
1 40.00% $20,240.00
Total % Total Paid
Est. # Complete to Date

2 100.00% $50,600.00



Item 28 - Roadway Surveying
L.S. Amount $9,500.00

Control

Site Preparation Staking
[llumination Staking

Curb Staking

Sidewalk Staking

Channelization & Signage Staking

Control

Site Preparation Staking
[llumination Staking

Curb Staking

Sidewalk Staking

Channelization & Signage Staking

%

Amount Complete Amount Due Est. #
$1,600.00 100.0% $1,600.00 1
$1,600.00 100.0% $1,600.00

$500.00 0.0% $0.00

$1,600.00 100.0% $1,600.00

$1,000.00 100.0% $1,000.00

$3,200.00 0.0% $0.00

$9,500.00 $5,800.00
%

Amount Complete Amount Due Est. #
$1,600.00 0.0% $0.00 2
$1,600.00 0.0% $0.00

$500.00 100.0% $500.00
$1,600.00 0.0% $0.00
$1,000.00 0.0% $0.00
$3,200.00 100.0% $3,200.00
$9,500.00 $3,700.00



Total % Total Paid

Complete to Date
100.0% $1,600.00
100.0% $1,600.00

0.0% $0.00
100.0% $1,600.00
100.0% $1,000.00

0.0% $0.00

$5,800.00
Total % Total Paid

Complete to Date
100.0% $1,600.00
100.0% $1,600.00
100.0% $500.00
100.0% $1,600.00
100.0% $1,000.00
100.0% $3,200.00

$9,500.00



Item 29 - ADA Features Surveying
L.S. Amount $150.00

%
Amount Complete Amount Due Est. #

Upon Acceptance $150.00 100.0% $150.00 2



Total % Total Paid
Complete to Date

100.0% $150.00



Item 36 - SPCC Plan
L.S. Amount $150.00

%
Amount Complete Amount Due Est. #

Upon Acceptance $150.00 100.0% $150.00 1



Total % Total Paid
Complete to Date

100.0% $150.00



Item 37 - Electronic Ticketing System
L.S Amount - $150.00

Amount Working Days
$150.00 30
%
Amount Days Complete Amount Due
$150.00 10 33.33% $50.00
%
Amount Days Complete Amount Due
$150.00 20 66.67% $100.00



Amount Due

$5.00
Total % Total Paid
Est. # Complete to Date
1 33.33% $50.00
Total % Total Paid
Est. # Complete to Date
2 100.00% $150.00



Item 39 - CO 7 - Change of Sequencing

%
Amount Complete Amount Due Est. #

$33,722.95 100.0% $33,722.95 4



Total % Total Paid
Complete to Date

100.0% $33,722.95



Iltem 40 - CO 8 - Concrete Panel Replacement

%
Amount Complete Amount Due Est. #

$33,712.70 100.0% $33,712.70 4



Total % Total Paid
Complete to Date

100.0% $33,712.70



Iltem 41 - Regrade Bike Path

%
Amount Complete Amount Due Est. #

$28,624.72 100.0% $28,624.72 4



Total % Total Paid
Complete to Date

100.0% $28,624.72



